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ESTIMATE RUN 09/25/2014

ESTIMATE SUMMARY 10:25:17

CONTID: C20105         ESTIMATE NO: 0002 PROG 2005

PCN: 20105-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR EMERGENCY FENCE PROJECT EAS PERCENT TIME:

PROJECT NO: ER R400-311                   

PR EMERGENCY FENCE PROJECT EAS

NAME OF ROAD:  

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

IDEAL FENCING CORPORATION PAY PERIOD ENDING 09/25/2014 DATE TIME STARTED 08/04/2014

5795 IDEAL DRIVE DATE LET 06/26/2014 DATE WORK BEGAN

 DATE AWARDED 07/09/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/31/2014 DATE ACCEPTED

ERIE CO 80516                  DATE NOTICE TO PROCEED 08/04/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 857,227.00 PARTICIPATING $ $ 86,907.20

AWARD PROJECT AMT: 857,295.90 NON-PARTICIPATING 430.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,055.12

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

33.49

WORK DAYS

WORK DAYS

17.65%

705,959.80

87,337.20

87,337.20

85,282.08

$

$

$

$

150,407.20

860.00

151,267.20

0.00

151,267.20

-3,408.03

0.00

147,859.17

0.00

AMOUNT DUE 147,859.17 85,282.08

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 85,282.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LOGAN

MORGAN  

36.5 TIME ALLOW: 109

ORIG TIME ALLOW: 109
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PCN: 20105-BID    ESTIMATE RUN 09/25/2014

PROJECT: ER R400-311                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:25:17

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Removal of Debris 0.000

0.000

201-00005  
 

0.000.000

0.00

1.000

L S 

23,100.00000

0010 Removal of Fence 7,390.000

12,186.000

202-01000  
 

8,809.2019,576.000

5,483.70

46,000.000

LF  

0.45000

0015 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

147.50000

0020 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

155.00000

0025 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

200.00000

0030 *Sweeping 0.000

0.000

203-01620  
 

0.000.000

0.00

10.000

HOUR

135.00000

0035 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

120.00000

0040 *Erosion Log 0.000

0.000

208-00005  
 

0.000.000

0.00

5,000.000

LF  

4.15000

0045 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

735.00000

0050 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

127.50000

0055 Removal and Disposal of Sediment (Equipment) 0.000

3.000

208-00105  
 

579.003.000

579.00

40.000

HOUR

193.00000
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PCN: 20105-BID    ESTIMATE RUN 09/25/2014

PROJECT: ER R400-311                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:25:17

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

1,570.000

LF  

3.20000

0065 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

1,185.00000

0070 *Seeding (Native) (Hydraulic) 0.000

0.000

212-00007  
 

0.000.000

0.00

17.000

ACRE

1,510.00000

0075 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

18.000

ACRE

1,050.00000

0080 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

1.000

ACRE

1,875.00000

0085 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

17.000

ACRE

3,450.00000

0090 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,800.000

LB  

2.30000

0095 End Post 18.000

28.000

607-00005  
 

9,200.0046.000

5,600.00

66.000

EACH

200.00000

0100 Corner and Line Brace Post 20.000

27.000

607-00010  
 

12,925.0047.000

7,425.00

140.000

EACH

275.00000

0105 Fence Barbed Wire with Metal Posts 7,576.000

13,630.000

607-01000  
 

34,989.9021,206.000

22,489.50

48,000.000

LF  

1.65000

0110 Fence Barbed Wire With Treated Wooden Posts 0.000

0.000

607-01100  
 

0.000.000

0.00

5,000.000

LF  

3.85000
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PCN: 20105-BID    ESTIMATE RUN 09/25/2014

PROJECT: ER R400-311                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:25:17

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Fence Combination Wire With Metal Posts 0.000

0.000

607-11200  
 

0.000.000

0.00

2,250.000

LF  

3.50000

0120 Fence Combination Wire With Treated Wooden Posts 0.000

0.000

607-11300  
 

0.000.000

0.00

750.000

LF  

5.00000

0125 *Construction Surveying (Hourly) 2.000

0.000

625-00001  
 

370.002.000

0.00

360.000

HOUR

185.00000

0130 *Mobilization 0.181

0.181

626-00000  
 

37,666.100.362

18,833.05

1.000

L S 

104,050.00000

0135 *Flagging 164.500

265.000

630-00000  
 

13,529.25429.500

8,347.50

3,100.000

HOUR

31.50000

0140 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

35.000

DAY 

242.00000

0145 *Traffic Control Management 16.000

21.000

630-00012  
 

31,339.0037.000

17,787.00

106.000

DAY 

847.00000

0150 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

16.000

EACH

85.00000

0155 *Construction Traffic Sign (Panel Size B) 4.000

2.000

630-80342  
 

726.006.000

242.00

78.000

EACH

121.00000

0160 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

3.000

EACH

2,420.00000

0165 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

159.000

DAY 

242.00000
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PCN: 20105-BID    ESTIMATE RUN 09/25/2014

PROJECT: ER R400-311                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:25:17

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 *Traffic Cone 21.000

16.500

630-80380  
 

273.7537.500

120.45

350.000

EACH

7.30000

0175 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

40.000

DAY 

970.00000

0180 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0185 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0190 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

4,800.000

F A 

1.00000

CAT 150,407.2086,907.20856,367.00CURRENT AMT0200 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0195 Sanitary Facility 1.000

1.000

620-00020  
 

860.002.000

430.00

2.000

EACH

430.00000

CAT 860.00430.00860.00CURRENT AMT0400 $ $ $

$ 151,267.2087,337.20$857,227.00$CURRENT AMTPROJECT TOTAL


